
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:16 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 572 Date: 11-Apr-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 946

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain

•Site visit
•Email review
•Continued the list of possible impacts if the Hinge KW steel ballast option is not used .
•Observed the Rapid Set Concrete demonstration pour for the YBITS contract .
•Reviewed information for the 1400 hrs Hinge K meeting this afternoon.
•Reviewed the steel ballast drawing sent over this morning by ABF .
•Sent an Action to April Smith for her to finalize Submittal 2614R01 response.
•1400 hrs Hinge K meeting
•Met with Rich Foley regarding impacts to changing Hinge K steel ballast plan .

I accrued 2 hours of overtime today covering the Contractor’s hours and handling work related issues.
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